
8/25/2011

No. Action Item

Responsible 

Staff Meeting Date Status/Notes

1 Project 00454 (DHS - Gym Fitness Reimbursement for 

Science and Technology)  CMB to follow-up on FRD/IA 

signatures.  

Need signed IA returned to NFC.  This is an action item, 

(#12), carried over from February 16, 2011 meeting.  DHS 

will follow-up on IA. 

DHS DaMischa 

Phillip

5/11/2011 Closed:  Funding information received 05/17/2011.  

EmpowHR would like to implement with Schedule Release CY12 

04.  The signed FRD was returned to NFC on  03/31/11. 

2 Project 00353 - (TR/DOT - EPIC Cleanup and Process 

Schedule Changes)  

Correct project title - Title incorrect on previous action 

item list (#9)

NFC 

Gaynel Seibert

5/11/2011 Closed:  PCO corrected title on list 05/11/11

3 Project 10255 (TR/DOT - CFPB Additional Vendors for Non 

Fed Benefits)

Verify implementation date.

NFC 

Gaynel Seibert

5/11/2011 Closed:  Timeline database updated to reflect correct Scheduled 

Release CY11 12

4 Project 00579 (TR/DOT - New ‘OR’ Pay Plan for Treasury 

Department Office)  

Verify CY11 16 implementation date.

NFC 

Gaynel Seibert

5/11/2011 Closed:  Scheduled Release CY11 16 verified

5 Project 10117 (CFTC - Error Message Restriction Removal)  

Project completed in CY11 04 and signed IA has not 

been returned to NFC.  

NFC

Gaynel Seibert

5/11/2011 Closed: Randy Speed contacted Larry Mack 06/16/11.  IA signed 

on 6/21/11.

6 Project 10286 - (TR/DOT Stop Certain Auto Actions For 

Treasury)

Provide copy of IA to Wanda Stewart for follow-up

TR/NFC

Wanda 

Stewart/

Gaynel 

5/11/2011 Closed:  Project placed on HOLD per agency request. Delayed to 

Scheduled Release CY11 20.  FRD due date 05/27/11.     The IA 

was sent to Tresury 02/02/11 and has not been returned to NFC.  

The PCO has contacted FMO to see if a copy has been provided 

to Wanda.  

7 Charmaine Taylor will provide URL for webTA CUAT 

Environment

NFC

Charmaine 

Taylor

5/11/2011 Closed:  The URL was provided to the CUAT Team on 5/31. 

8 Project 10515 (TR/DOT - Stop Employee Express for 

Treasury Agencies)  

Treasury is waiting for LOE 

NFC 

Gaynel Seibert

5/11/2011 Closed:  Gaynel will follow up with FMO on LOE

LOE provided to Wanda Stewart on 5/12/11
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9 Project 10539 (TR/DOT) - Provide full PAYPERS  data set for 

all Treasury Customers.)  

Treasury requested FRD Due Date.

NFC

Cherie Landry

5/11/2011 Closed:  FRD Due Date - 06/12/1.  Scheduled Release CY11 16

Wanda wants to know if they will receive test file prior to PP 16.  

Follow-up on test file.  

6/21/11 - Project not going in PP 16.  FRD Due Date changed 

to 9/29/11.  This is one of Treasury's top 3 priorities.

10 Project 10275 (TR/DOT - Transaction Descriptors for Time 

and Attendance Reporting of LWOP.)  

Treasury requested a status update.  

NFC

Cherie Landry

5/11/2011 Closed:  

Will provide completed detailed info on what transaction 

code/prefix/suffix NFC can provide without a database change 

- Due 9/21

11 Project 10486 (FSA - Adjudication Information Screen and 

Process Changes.)  

Farm Service Agency requested a status update. 

NFC

Billy Dantagnan

5/11/2011 Closed:  Due to other priorities, this project is has not been 

scheduled.  Jennifer Sweet notified.

12 Agencies are not receiving the CDPF Error Report.

Cherie Landry will review the process for retrieving the 

report from the OPM website.  A CAPPS notice will be 

sent providing instructions in early June (6/3.)

NFC

Cherie Landry

5/11/2011 Closed:  Other Service Provider's customers are retrieving the 

report from the OPM web site.  

Cherie has access and instructions, and candownload the file 

in it’s entirety; but needs to develop process to split out by 

department/agency, and put on Reporting Center.  FRD 

required, FRD due date forthcoming in the next couple of 

weeks; interim process being reviewed to see if another 

program can split out, and we can provide departmental 

spreadsheets to department POCs for further breakdown.

13 Project 90388 (DHS/SS - USSS Uniformed Division 

Modernization Act of 2009) and 10340 (DHS/SS - USSS 

Uniformed Division Modernization Act of 2009 Updated)  

DHS requested CY11 14 implementation. 

NFC 

Cherie Landry

5/11/2011 Closed:  Cherie stated CY11 16 more feasible.  Randy Speed's 

approval is needed for off-cycle implementation.

Scheduled for CY11 16

14 Project 00192 (GESD/HRAS - Reload of History for NFC in 

the EmpowHR System)  

Billy will review original request to see if history reload 

was for NFC only.      

NFC

Billy Dantagnan

5/11/2011 Closed:  This project is for NFC only.  DHS does not want to move 

forward with history reload until all phases of History Correction are 

completed in EmpowHR.

15 Add Wanda Stewart to CUAT distribution list NFC

Santa Plummer

5/11/2011 Closed:  5/24/11 - Wanda Stewart's name has been added to the 

CUAT distribution list.
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16 Provide SCR Flow to PRT members NFC 

Gaynel Seibert

5/11/2011 Closed:  SCR Flow sent to PRT Members 05/24/11

17 Project 10158 (DoJ/HC - Portal to Portal Payment Settlement 

Case) 

Provide status update.   

NFC 

Cherie Landry

5/11/2011 Closed:  Project cancelled per agency request.

Waiting on revised estimate requested 05/11/11.  

Estimate worksheet sent to FMO 05/20/11.

18 CFC Electronic Pledging - Project 00290 (OPM - Automation 

of CFC Signup)  

Karen Desaris will provide information she has received 

on this process to CMB for Cherie to review.

DHS/NFC

Karen 

DeCesaris

Cherie Landry

5/11/2011 Closed:  NFC will offer CFC Electronic Pledging through the 

Employee Personal Page, Self Service.  Cherie Landry will review 

the information provided by Karen  to ensure NFC's proposal 

covers OPM requirements.

6/21/11 - Cheryl Ruff worked with Karen DeCesaris to provide all 

necessary information and answer questions related to this project.
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